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PRESTAGE

CONSTRUCTION ACTIVITY:

(UREMOVE THE CENTER MEDIAN FROM 104+600.000 TO 104+803.504, 105+080.619 T0O
105+132.898 ON Il RTE 22 AND FROM 9+845.844 TO 10+151.670 ON IL RTE 21U.S. 45), AND
REPLACE WITH TEMPORARY PAVEMENT. TRAFFIC WILL BE MAINTAINED ON OUTSIDE
WESTBOUND AND EASTBOUND LANES OF IL 22, AND SOUTHBOUND AND NORTHBOUND OF

U.S. RTE. 45/IL RTE. 21. THE WESTBOUND AND EASTBOUND INSIDE LANES OF IL RTE 22 AND THE

SOUTHBOUND AND NORTHBOUND INSIDE LANES OF IL RTE 21 (ADJACENT TO THE EXISTING
CENTER MEDIAN) WILL BE CLOSED.

(2)INSTALL AND ACTIVATE TEMPORARY TRAFFIC SIGNALS AT THE INTERSECTION OF
IL RTE 22 AND U.S. RTE. 45/IL RTE. 21.

EROSION CONTROL:

(1) THE CONTRACTOR SHALL REPLACE THE MEDIAN WITH TEMPORARY PAVEMENT AS SOON
POSSIBLE TO PREVENT WATER FROM ACCUMULATING IN THE MEDIAN. THE
CONTRACTOR SHALL PUMP ANY WATER THAT ACCUMULATES IN THE MEDIAN BEFORE
THE TEMPORARY PAVEMENT IS CONSTRUCTED. THIS WORK SHALL NOT BE PAID FOR
SEPARATELY BUT SHALL BE INCLUDED IN THE CONTRACT UNIT PRICE PER SQUARE
METER FOR “TEMPORARY PAVEMENT".

(2)PLACE EROSION CONTROL MEASURES SOQUTH OF THE PROPOSED CENTERLINE OF IL RTE 22

AND EAST OF THE PROPOSED CENTERLINE OF IL RTE 21 AS SHOWN ON THE PLANS INCLUDING

SEDIMENT CONTROL SILT FENCE, INLET AND OUTLET PROTECTION, TEMPORARY DITCH
CHECKS, AND TEMPORARY EROSION CONTROL SEEDING ON ANY DISTURBED AREAS.

STAGE 1
CONSTRUCTION ACTIVITY:

(DREMOVE THE EXISTING EASTBOUND PAVEMENT OF IL RTE 22 AND EXISTING

NORTHBOUND PAVEMENT OF U.S. RTE. 45/IL RTE 21. CONSTRUCT THE TWO EASTBOUND AND THE

NORTHBOUND THROUGH LANE PAVEMENT, STORM SEWER MAINLINE AND LATERALS, DRAINAGE
STRUCTURES, RETAINING WALLS, UTILITY RELOCATIONS, OUTSIDE CURB AND GUTTER,

AND PARKWAYS FROM STA. 104+517.919 TO STA.105+132.118 OF IL RTE 22 AND

STA., 9+845.844 TO STA. 10+158.234 OF U.S. RTE. 45/IL RTE 2L

(2) CONSTRUCT THE SOUTH HALF OF THE PROPOSED DOUBLE BOX CULVERTS AT INDIAN
CREEK TRIBUTARY. (SEE STRUCTURAL PLANS FOR STAGING INFORMATION).

EROSION CONTROL:

PLACE EROSION CONTROL MEASURES SOUTH OF THE PROPOSED CENTERLINE OF

IL RTE 22 AND EAST OF THE PROPOSED CENTERLINE OF U.S. RTE 45/IL RTE. 21 AS
SHOWN ON THE PLANS FROM STATION 104+517.919 TO STA. 105+132.118

AND FROM STA. 9+845.844 TO STA. 10+158.234 INCLUDING SEDIMENT CONTROL

SILT FENCE, INLET AND OUTLET PROTECTION, TEMPORARY DITCH CHECKS, RIPRAP AT
THE NOTED LOCATIONS AND TEMPORARY EROSION CONTROL SEEDING ON ANY
DISTURBED AREAS.

STAGE 2
CONSTRUCTION ACTIVITY:

EROSION CONTROCL:

STAGE 3
CONSTRUCTION ACTIVITY:

EROSION CONTROL:

FAP. TOTAL | SHEET
RTE. SECTION COUNTY | SHEETS| NO.
337 20R-6 LAKE 149 | 56
STA. 0 STA.

FED. ROAD DIST. NO. iILLINDIS FED. AID PROJECT
CONTRACT NO. 62519

(IDREMOVE THE EXISTING WESTBOUND PAVEMENT OF IL RTE 22 AND EXISTING
SOUTHBOUND OF U.S. RTE. 45/IL RTE 21. CONSTRUCT THE TWO WESTBOUND AND THE SOUTHBOUND
THROUGH LANE PAVEMENT, STORM SEWER MAINLINE AND LATERALS, DRAINAGE
STRUCTURES, OUTSIDE CURB AND GUTTER,
AND PARKWAYS FROM STA. 104+517.919 TO STA.105+132.118 OF IL RTE 22 AND FROM
STA. $+845.844 TO STA. 10+158.234 OF U.S. RTE. 45/IL RTE 21,

(3)CONSTRUCT THE NORTH HALF OF THE PROPOSED DOUBLE BOX CULVERT AT INDIAN
CREEK TRIBUTARY. (SEE STRUCTURAL PLANS FOR STAGING INFORMATION).
CONSTRUCT THE WEST EXTENTION OF THE PROPOSED DOUBLE PIPE CULVERT AT INDIAN
CREEK TRIBUTARY. (SEE STRUCTURAL PLANS FOR STAGING INFORMATION).

PLACE EROSION CONTROL MEASURES NORTH OF THE PROPOSED CENTERLINE OF

IL RTE 22 AND WEST OF THE PROPOSED CENTERLINE OF U.S. RTE. 45/IL RTE 21 (U.S. 45 AS
SHOWN CN THE PLANS FROM STATION 104-517.919 TO STA. 105+132.118

AND FROM STA. 9+845.844 TO STA. 10+158.234 INCLUDING SEDIMENT CONTROL

SILT FENCE, INLET AND OUTLET PROTECTION, TEMPORARY DITCH CHECKS, RIPRAP AT

THE NOTED LOCATIONS AND TEMPORARY EROSION CONTROL SEEDING ON ANY

DISTURBED AREAS.

(1) REMOVE REMAINING EXISTING CENTER PAVEMENT AND CONSTRUCT THE PROPOSED MEDIAN
AND LEFT TURN LANE PAVEMENT, STORM SEWER MAINLINF, LATERALS AND DRAINAGE
STRUCTURES FROM STA. 104+517.919 TO STA.105-+132.118 OF IL RTE 22 AND
STA. 9+845.844 TO STA. 10+158.234 OF U.S. RTE. 45/IL RTE 2I.

(2) COMPLETE INSTALLATION OF PROPOSED TRAFFIC SIGNALS AT THE INTERSECTION OF
IL RTE 22 AND U.S. RTE. 45/IL RTE 21

(3) REMOVE TEMPORARY TRAFFIC SIGNALS

NONE

NOTES

(1) TEMPORARY EROSION SEEDING AND EROSION CONTROL BLANKET SHALL BE PROVIDED IN THE
PROPOSED PAVEMENT AREA UNLESS THE CONTRACTOR PLACES THE NEW PAVEMENT WITHIN 14 DAYS.
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